State Piler Infrastructure Improvements
Cosleve 18, 2022
CMR Bild Package - Subcontract Awards Including NTP and Early Work GMP Amendment Tracking

			CMR Bid Package - Subcontract Awards Inc TABLE - 1	luding NTP and Early Work GMP Amendr	nent Tracking				
Early Work GMP Amendment No.	NTP - No.	NTP Issue Date			Location				
CMR Contract	NTP-01	12/18/2020		Company Klewit Infrastructure Co.	Location Wooddiff Lake, NJ	CMR Amendment (Value \$) \$2,848,102.20			MOTES
			For CPA Board Meeting - Apr 13, 2021	Company	Location	CMR Amendment (Value \$)			
Amendment No. 01	NTP-02	4/21/2021	No. Contract Supply of Pile Material Socurity Guard Temporary Electrical Hook-Up Erosion & Sediment Control Bathroom (Tomp) Plumbing Hook-Up	Company ID Fields DAP Security		\$18,563,291.96 \$962,817.86 \$31,866.00 \$307,642.50 \$50,461.70	\$1 173 211 20	Delta - Increase \$210 393 34	
Amendment No. 02	NTP-03	4/21/2021	3 Temporary Electrical Hook-Up	JD Hoos DAP Security Anderson Electrical Loureiro Contractors, Inc. Ed Bartelli, Inc.	Mersin, Turkey Hartford, CT Hartford, CT Plainville, CT Waterford, CT	\$31,866.00			
			5 Bathroom (Temp) Plumbing Hook-Up Total (this Board meeting)	Ed Bartelli, Inc	Waterford, CT	\$50,461.70 \$19,916.080.02			
			Total To-Date			\$22,764,182.22			
			For CPA Board Meeting - Apr 20, 2021	Company	Incation	CMR Amondment (Volum S)			
			1 Bridge Demolition 2 Building Demolition 3 Site Survey	Company Stamford Wrecking Co. Stamford Wrecking Co. RCL Thompson, LLC	Trumbell, CT Trumbell, CT Clinton, CT	CMR Amendment (Value \$) \$204,450.90 \$326,570.00 \$29,380.00			
Amendment No. 02	NTP-04	4/22/2021	3 Site Survey 4 Construction Photographs	RCL Thompson, LLC GM2 Associates	Clinton, CT Glastonbury, CT	\$29,380.00 \$17,797.50			Early Work GMP Amendment No. 02
			5 Bull Gang Total (this Board meeting)	Klewit Infrastructure Co.	Wooddiff Lake, NJ	\$2,060,931.00 \$2,639,129.40	13%	\$267,921.03 \$267,921.03	\$2,907,050.43 Adjustment due to CMR Fixed Fee (13%) Not included originally
Amendment No. 07	NTP-05	4/29/2021	Total To-Date No Cost NTP for commencement of upland portions of	the Project & demolition		\$25,403,311.62 \$0.00		\$267,921.03	\$25,671,232.65
			For CPA Roard Meeting - May 4, 2021						Total Trade Package Value
Amendment No. 02	NTP-06	5/6/2021	No. Contract 1 Dredging	Company Cashman Dredging & Marine Contracting	Location Quincy, MA	CMR Amendment (Value \$) \$150,000.00	Incremental Increase (\$)	Option \$34,555,690.00	inclusive of Options \$34,705,690.00 Submittals advanced for project schedule
ATTAINMENT NO. 60	See NTP-04	above	Security Guard Bull Gang CMR Services During Construction and Post	USA Security Services Corp. Kiewit Infrastructure Co.	Newington, CT Wooddiff Lake, NJ	\$1,173,211.20 \$2,328,852.03	\$210,393.34 \$267,921.03		Approved Contractor Refused to Sign Subcontract 13% CMR Fee Correction
Amendment No. 02	NTP-07	5/6/2021	4 CMR Services During Construction and Post Construction	Klewit Infrastructure Co.	Wooddiff Lake, NJ	\$13,945,372.27			
	Щ		5 Construction Allowance Total (this Board meeting)	Klewit Infrastructure Co.	Wooddiff Lake, NJ	\$11,000,000.00 \$25,573,686.64			
			Total To-Date			\$50,976,998.26			
			For CPA Board Meeting - May 18, 2021 No. Contract	Company	Location	CMR Amendment (Value \$)			
Amendment No. 02	NTP-08	5/21/2021	Mooring Dolphin Demolition NE Bulkhead Relieving Platform	Blakeslee Arpala Chapman Inc. ECD NY, Inc.	Branford, CT Queens, NY	\$2,121,337.70 \$6,772,090.00			
Annual and the Co.	1111 -00		3 Temporary and Permanent Fence 4 Street Sweeper	P&C Fence Northeast Landscaping & Tree Services Inc. Kiewit Infrastructure Co.	Bridgeport, CT Westerly, RI Wooddiff Lake, NJ	\$6,772,090.00 \$250,690.50 \$210,180.00			
Amendment No. 02	NTP-09	5/21/2021	4 Street sweeper 5 Site Chill & Drainage Total (this Board meeting) Total GMP Amount To-Date	Klewit Infrastructure Co.	Wooddiff Lake, NJ	\$21,693,740.00 \$31,048,038.20		\$14,690,000.00	\$36,383,740.00 Option is for F&I of DGA & Storm Drainage
						\$82,025,036.46			
			For CPA Board Meeting - Jun 15, 2021 No. Contract	Company	Location	CMR Amendment (Value \$)			
Amendment No. 02	NTP-10	6/18/2021	Janitorial Cleaning State Pier Relieving Platform	Company Uniquely Cleaning LLP JT Cleary Inc. Eagle Leasing Company	Naugatuck, CT Flushing, NY Orange, CT	\$216,338.50 \$22,929,618.29			
L			2 State Fier Relieving Platform 3 Temp Guard Booth Total (this Board meeting) Total GMP Amount To-Date	Eagle Leasing Company	Orange, CT	\$12,825.50 \$23,158,782.29 \$105,183,818.75			
			Total GMP Amount To-Date			\$105,183,818.75			
			No. Contract 1 On-Site Medical Services	Company First Care Connecticut LLC	Location New Hyde Park, NY	CMR Amendment (Value \$) \$402.251.75			
Amendment No. 02	NTP-11	7/2/2021	a Dahar Francisk & January		Orange, CT Wooddiff Lake, NJ Wooddiff Lake, NJ	\$7,171,545.00 \$6,642,140.00			
			3 Electrical 4 Site Civil & Drainage Total (fibir Reard months)	Kiewit Infrastructure Co. Kiewit Infrastructure Co.	Wooddiff Lake, NJ	\$14,690,000.00 \$28,905,936.75		(\$14,690,000.00)	Execute Site Civil & Drainage Option from Board Mtg (5/18/2021)
			Total (this Board meeting) Total GMP Amount To-Date			\$134,089,755.50		\$34,555,690.00	
			For CPA Board Meeting - Jul 13, 2021 No. Contract	Company Klewit Infrastructure Co.	Location	CMR Amendment (Value \$)			
Amendment No. 02	NTP-12	7/14/2021	State Pier Relieving Platform Sitewide Combi Wall	Klewit Infrastructure Co. Klewit Infrastructure Co.	Wooddiff Lake, NJ Wooddiff Lake, NJ	CMR Amendment (Value \$) \$3,008,401.71 \$28,009,310.00 \$31,017,711.71	\$25,938,020 subcontract value; \$3.008	M figures is increme	fall increase from previous CPA Board approval to JT Cleary at May 18, 2021 meeting - see item above
·			State Pier Relieving Platform Stewide Combi Wall Total (this Board meeting) Total GMP Amount To-Date			\$31,017,711.71 \$165,107,467.21			
			For CPA Board Meeting - Jul 27, 2021 No. Contract	Company	Location	CMR Amendment (Value \$)			
Amendment No. 02	NTP-13	8/9/2021	3. Webserie bestelletten	Gerber Construction Inc.	Ellington, CT	CMR Amendment (Value \$) \$942,985.00 \$942,985.00 \$166,050,452.21			
			Total (this Board meeting) Total GMP Amount To-Date			\$166,050,452.21			
			For CPA Board Meeting - Aug 10, 2021 No. Contract	Company	Location	CMR Amendment (Value \$)			
Amendment No. 07	NTP.14	8/13/2021	1 Drilled Shafts (for High Mast Lights) 2 Asphalt Paving	Company Kiewit Infrastructure Co. Waters Construction Co., Inc. RailWorks Track Services, Inc.	Woodcliff Lake, NJ Bridgeport, CT Westfield, MA	\$633,127.70 \$201.117.40			
Amendment No. Uz	NIP-14	8/13/2021	3 Trackwork 4 Site Finishes Total (this Board meeting)	RailWorks Track Services, Inc. Loureiro Contractors, Inc.	Westfield, MA Plainville, CT	\$201,117.40 \$240,426.43 \$813,600.00			
			Total (this Board meeting) Total GMP Amount To-Date			\$1,888,271.53 \$167,938,723.74			
			For CPA Board Meeting - Dec 21, 2021 No. Contract	Company	Location	CMR Amendment (Value \$) \$2,285,990.00			
Amendment No. 03	NTP-15	12/21/2021	Dredging (Central Wharf + CVRR Debris) OMR Change Order 001	Company Cashman Dredging & Marine Contracting Multiple	Quincy, MA Miscellaneous	\$1,517,903.02			Dredging only for Central Wharf and CVRR debris removal
			Total (this Board meeting) Total GMP Amount To-Date			\$3,803,893.02 \$171,742,616.76			
			For CPA Board Meeting - Mar 22, 2022						
				Company Multiple	Location Misrellaneous	CMR Amendment (Value \$)			
Amendment No. 04	NTP-16	3/22/2022	NO. Contract CMR Change Order 002 Drodging-Rixed Fee for Submittals Only Total (this Board meeting) Total GMP Amount To-Date	Klewit Infrastructure Co.	Wooddiff Lake, NJ	(\$689,486.00) \$19,500.00 (\$669,986.00)			
			Total GMP Amount To-Date			\$171,072,630.76			
			For CPA Board Meeting - Apr 19, 2022						
Amendment No. 05	NTP-17	4/19/2022	No. Contract 1 CMR Change Order 003	Company Multiple	Location Miscellaneous	CMR Amendment (Value \$) \$5,876,133.00			
			Total (this Board meeting) Total GMP Amount To-Date			\$5,876,133.00 \$5,876,133.00 \$5,876,133.00 \$176,948,763.76			
			For CPA Board Meeting - May 24, 2022		Location	CMR Amendment (Value \$)			
Amendment No. 06	NTP-18	5/24/2022	No. Contract 1 CMR Change Order 004 Total (this Board meeting)	Company Multiple	Miscellaneous	59 401 442 00			
			Total (this Board meeting) Total GMP Amount To-Date			\$8,401,662.00 \$185,350,425.76			
			For CPA Board Meeting - June 21, 2022 No. Contract	Company	Location	CMR Amendment (Value \$)			
Amendment No. 07	NTP-19	6/21/2022	Dredging CMR Change Order 005 Total (this Board meeting)	Cashman Dredging & Marine Contracting Multiple	Quincy, MA Miscellaneous	\$32,103,390.00 \$471,552.00			
			Total (this Board meeting) Total GMP Amount To-Date	•	****	\$32,574,942.00 \$217,925,367.76			
			For CPA Board Meeting - October 18, 2022						
Amendment No. 08	NTP-20	10/18/2022	No. Contract 1 CMR Change Order 006	Company Multiple	Location Miscellaneous	CMR Amendment (Value \$) \$7,471,779.00			
	_		Total (this Board meeting) Total GMP Amount To-Date			\$7,471,779.00 \$225,397,146.76			
			Number Curding			2377 277	9		
			Available Funding Total Encumbered Soft Costs To-Date			\$255,500,000.00 \$29,768,714.95	1		
			Total Encumbered Sort Costs 10-Date Total Encumbered GMP Amount To-Date (from	ahowe)		\$29,768,714.95	1		
			Remaining Available Funding			\$225,397,146.76 \$334,138.29	1		
			and the second s			\$207,130.27	3		